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2212103 
United States Environmental Protection Agency 

Region III 
POLLUTION REPORT 

Date: Tuesday, October 30,2007 
From: Dominic Ventura 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ED #: 
RCRIS ED #: 

51 
10/8 -10/26/07 
1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and / 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
The following stats apply since remobilization occurred on April 24,2007: 
1. Total Grids Cleared Gov't QA: 55 
2. Total digs (anomalies): 118,186 
3. Total MEC found: 32,856 (MEC items include detonators,grenade fuze,blasting caps,tracer 
elements, incendiary bomblets, flares etc. etc.) 
4. Total MD found: 55341bs. 
5. Scrap metal found: 20391bs 
6. Total Phase II processed soils: 22,550 cuft. 

Specific grids that were worked (both Phase I and II) and passed QA this reporting period 
included: I2a,I2b,Jib,Klb,C3e,D4d,F5a,D4a,F5b. 

Phase II work continues in association with Phase I work. Phase I is surface whereas Phase II is 
excavation and processing of soils thru the hydroaeration stations. Approximately 22,550 cuft of 
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phase II soils have been processed since Phase II work commenced on 9/18/07. 

Air monitoring for dust and paticulate consistently reveals levels less than the TWA standard 
established for the site by OSHA. Air sampling for asbestos fibers has been completed on three 
separate sampling events. Thus far no ACM fibers of any appreciable quantity have been 
detected. -

In an effort to determine the extent of the Phase II pits ie. aereal extent, the FOSC initiated an 
addendum to the Phase II Work Plan. This addendum titled "Exploratory Trenching Operations 
and Modifications to High Density Area Mechanical Excavations", allows for exploratory trenching 
to ascertain where the pits are located. This exploratory line trenching will help the OSC determine 
the extent and location of Phase II grids. In addition, this document allows for the transport of soils 
from the excavation area to the hydroaeroion area via unarmored backhoe. The main justification 
for such is due to the rather poor visibility for the operator and the minimal potential for unintended 
detonation during this process! 

FOSC continues to conduct weekly meeting/conference call, which includes EPA, MDE, Start, 
GES, USA and RMC both field components and their offices. FOSC continues to participate in 
biweekly conference calls with MDE, ORC and site assessment regarding site progress and site 
issues. On October 11,2007 the FOSC conducted one such conference call on site via a meeting 
and site walk thru with all participants. 

www.epaosc.org/elktonfarmfirehole 
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